
Rockville Town Square 
Construction Ahead 

 
 
Note: This report is for information only, and is subject to weather, material availability, and 
other issues.  Refer to official construction schedule for detail and exact dates. 
 
Major Construction Activities:   
 

Activity Start Date End Date 
Utility work with in E. Middle Lane & 
Newmarket  Street 

9/9/04 12/30/04 

Sheeting and Shoring (Pile Driving) Entire 
site 

8/25/04 2/11/05  
* Depending on 
Block 4 Closing 

 
Potential Citizen Interaction, Traffic, & Public Utility Issues: 
 

Activity Start Date End 
Date/Duration

Impact 

Lane Closure, E. 
Middle Lane 

9/13/04 
 
 
 
 
February 
2005 

12/30/04 
 
 
 
 
1 week 

Close one lane, one way traffic east 
bound on East Middle Lane 
maintained.  Detour on Maryland 
Avenue. 
 
East bound lane closed for 3 days 
then West bound lane closed next 3 
days. 

Lane Closure N. 
Washington Street 

9/13/04 12/30/04 Closing outside Northbound lane, the 
inside Northbound lane shifted to the 
left with left turn lane removed. 
Southbound Two-way traffic 
maintained. 

Lane Closure Beall 
Avenue 

November 
2004 
 
July 2005 

6 weeks 
 
 
1 month 

Close Beall to thru traffic 
 
Two inside lanes each way will be 
closed.  Two way traffic is 
maintained. 

Hungerford Drive January 
2005 

1 month Close west most South bound lane 

Truck Traffic for 
Excavation 

8/10/04 2/28/04 Flagmen periodically stopping traffic 

Sidewalk Closures 
 

7/13/04 End of 
Project 

 
 
 



 
Major Delays: 
Note: This only covers major delays to the project anticipated to cause the finish date to slip 30 
days or more. 
 
No major delay to date.   
Block 4 closing critical to maintaining current schedule. 
 
Noise Issues:  

• Sheeting and Shoring operations will be taking place from 7 a.m. to 5 p.m. 
Monday –Friday and 9 a.m. to 5 p.m. Saturday 

• Demolition and Excavation operations will be taking place 7 a.m. to 7 p.m 
Monday-Friday and 9 a.m. to 7 p.m. Weekends. 

 
 


